

PUBLIC NOTICE

State of Alaska, Department of Natural Resources

Project Name: Eagle River Nature Center Parking Improvements

Purpose: The goal of the project is to widen the Nature Center's service road to improve access and develop a new parking lot to increase the existing parking capacity.

Expected Dates of Work:

Week of July 6, 2020: Begin mobilization of equipment on site.

July 15, 2020: Beginning clearing.

July 24 – July 30, 2020: Excavation and grading. This is likely when traffic will be most impacted while entrance road is excavated and graded.

August 3-7, 2020: Installation of the culvert pipe and the single entrance gate:

August 13-19, 2020: Placement of D-1 (gravel)

August 24-25, 2020: Demobilization.

In all the project is expected to run from the week of July 6th until the last week of August. Per the contract the area is not to be completely closed, however the time periods where traffic will be most affected will be during the excavation and borrow stage, and during the placement of D-1. When the entrance road is finished, the construction for the most part should be contained to the new parking lot area until the gate is ready to go in.

*For questions: Contact Danielle Ryder, P.E., Project Manager, Dept of Natural Resources
907-269-8744*